

Initial Project Planning Template

Date	5 July 2026
Team ID	
Project Name	Rising Waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	Download the flood prediction dataset.	2	High	Khushwanth	24 June 2026	24 June 2026
Sprint-1	Visualizing & Analysing Data	USN-2	Import the required Python libraries.	1	High	Khushwanth	24 June 2026	24 June 2026
Sprint-1	Visualizing & Analysing Data	USN-3	Read and explore the dataset	2	High	Yashaswini	24 June 2026	25 June 2026
Sprint-1	Visualizing & Analysing Data	USN-4	Perform univariate, multivariate and descriptive analysis.	3	High	Yashaswini	25 June 2026	26 June 2026
Sprint-2	Data Pre processing	USN-5	Handle missing values and outliers (IQR Capping).	3	High	Khushwanth	26 June 2026	27 June 2026
Sprint-2	Data Pre	USN-6	Handle categorical values and	2	High	Khushwanth	27 June 2026	28 June 2026

	processing		perform feature scaling.					
Sprint-2	Data Pre processing	USN-7	Split the dataset into training and testing sets.	1	High	Khushwanth	28 June 2026	28 June 2026
Sprint-3	Model Building	USN-8	Build the Decision Tree model.	2	High	Yashaswini	29 June 2026	29 June 2026
Sprint-3	Model Building	USN-9	Build the Random Forest model.	2	High	Yashaswini	29 June 2026	30 June 2026
Sprint-3	Model Building	USN-10	Build the KNN model.	2	Medium	Yashaswini	30 June 2026	30 June 2026
Sprint-3	Model Building	USN-11	Build the XGBoost model.	3	High	Yashaswini	1 July 2026	1 July 2026
Sprint-4	Model Evaluation	USN-12	Compare all models and select the best-performing model (XGBoost).	2	High	Yashaswini	2 July 2026	2 July 2026
Sprint-4	Model Evaluation	USN-13	Evaluate the final model and save it as a Joblib (.save) file.	1	High	Yashaswini	2 July 2026	2 July 2026
Sprint-4	Application Building	USN-14	Build the HTML pages for the web application.	3	High	Khushwanth	3 July 2026	3 July 2026
Sprint-4	Application Building	USN-15	Develop the Flask application (app.py) and integrate the trained model.	4	High	Khushwanth	3 July 2026	4 July 2026
Sprint-4	Application Building	USN-16	Run, test and validate the flood prediction application.	2	High	Khushwanth	4 July 2026	4 July 2026